

Clinical Data Work Group
Highlights
June 3, 2008

Present: Jim Martin, Ken Gerlach, Larry Derrick, Kate Hamilton, Bruce Riddle
NAACCR staff: Lori Havener

May highlights were approved.

- I. Major Milestones – Ken reviewed the major milestones document – no changes from prior meeting. There may be a slight delay in completing the translation tools by the end of June.
 - a. Ken reported that Sanjeev would like to schedule a teleconference with the pilot project participants to share the work/costs on the software development.
- II. Cost/Benefit Table – Jim reported the current version is posted on SharePoint with no changes. He has included this table in his presentation for the NAACCR annual conference.
- III. Status of the CDA implementation guide – Kate mentioned that our implementation guide (IG) is one of the longest CDA IGs she has worked on, to date. She received input from Bob Dolin regarding technical details and the new draft IG will be completed in a few days. Work has begun on the translation tools.
- IV. Other – HL7 materials needed for the pilot project were discussed. Kate stated that the software developers would need access to the CDA specifications as well as the IG, and that it would be helpful to understand HL7 Version 3. Kate is checking with Liora regarding access to the CDA R2 Norm specifications which will include the CDA and Version 3 documentation needed for the software developers.
- V. The next meeting is Tuesday, July 1, 2008 at 3:30 pm ET.